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ESTIMATE RUN 07/15/2013

ESTIMATE SUMMARY 16:38:13

CONTID: C18903         ESTIMATE NO: 0001 PROG 2005

PCN: 18903-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 194 LA JUNTA - JCT 109 EAST PERCENT TIME:

PROJECT NO: STA194A-001                   

SH 194 LA JUNTA - JCT 109 EAST

NAME OF ROAD: 194A

PROJECT COUNTIES: OTERO

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 06/28/2013 DATE TIME STARTED 06/10/2013

P.O. BOX 566 DATE LET 03/14/2013 DATE WORK BEGAN

 DATE AWARDED 03/21/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/03/2013 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 06/10/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,474,837.90 PARTICIPATING $ $ 1,243,383.77

AWARD PROJECT AMT: 1,883,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 24,915.02

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -28,245.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.11

WORK DAYS

WORK DAYS

50.24%

1,231,454.13

1,243,383.77

1,268,298.79

1,240,053.79

$

$

$

$

1,243,383.77

0.00

1,243,383.77

24,915.02

1,268,298.79

-28,245.00

0.00

1,240,053.79

0.00

AMOUNT DUE 1,240,053.79 1,240,053.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,240,053.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BENT

14.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 18903-BID    ESTIMATE RUN 07/15/2013

PROJECT: STA194A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

286.000

EACH

4.00000 0.000.000

0.00

0010 *Removal of Asphalt Mat (Planing) 0.000

3,264.000

202-00240  
 

3,264.000

SY  

7.00000 22,848.003,264.000

22,848.00

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

90.000

EACH

54.00000 0.000.000

0.00

0020 *Removal of Road Closure Gate 0.000

0.000

202-01030  
 

1.000

EACH

500.00000 0.000.000

0.00

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

275.000

LF  

4.50000 0.000.000

0.00

0030 *Removal of End Anchorage 0.000

0.000

202-01300  
 

8.000

EACH

152.00000 0.000.000

0.00

0035 Clean Culvert 0.000

0.000

202-04002  
 

24.000

EACH

2,100.00000 0.000.000

0.00

0040 Blading 0.000

24.000

203-01500  
 

50.000

HOUR

100.00000 2,400.0024.000

2,400.00

0045 Sweeping (With Pickup Broom) 0.000

18.000

203-01622  
 

60.000

HOUR

100.00000 1,800.0018.000

1,800.00

0050 *Erosion Log (12 Inch) 0.000

1,290.000

208-00002  
 

1,290.000

LF  

4.20000 5,418.001,290.000

5,418.00

0055 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

40.000

EACH

15.00000 0.000.000

0.00
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PCN: 18903-BID    ESTIMATE RUN 07/15/2013

PROJECT: STA194A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Silt Fence 0.000

0.000

208-00020  
 

1,000.000

LF  

1.40000 0.000.000

0.00

0065 *Gravel Bag 0.000

0.000

208-00034  
 

50.000

LF  

5.00000 0.000.000

0.00

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

80.000

HOUR

45.00000 0.000.000

0.00

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

45.00000 0.000.000

0.00

0080 Removal of Trash 0.000

0.000

208-00107  
 

40.000

HOUR

45.00000 0.000.000

0.00

0085 Erosion Control Supervisor 0.000

23.000

208-00205  
 

135.000

HOUR

50.00000 1,150.0023.000

1,150.00

0090 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

45.000

EACH

216.00000 0.000.000

0.00

0090 MATERIAL ALLOWANCE 0.000

45.000EACH

57.00000 2,565.0045.000

2,565.00

0095 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

8.000

EACH

248.00000 0.000.000

0.00

0095 MATERIAL ALLOWANCE 0.000

8.000EACH

64.00000 512.008.000

512.00

0100 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

1.000

EACH

409.00000 0.000.000

0.00
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PCN: 18903-BID    ESTIMATE RUN

PROJECT: STA194A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 MATERIAL ALLOWANCE 0.000

1.000EACH

161.00000 161.001.000

161.00

0105 Adjust Valve Box 0.000

0.000

210-04050  
 

3.000

EACH

1,000.00000 0.000.000

0.00

0110 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

1,157.000

CY  

24.00000 0.000.000

0.00

0115 Hot Mix Asphalt (Patching) (Asphalt) 0.000

23.970

403-00720  
 

100.000

TON 

100.00000 2,397.0023.970

2,397.00

0120 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

11,661.810

403-34741  
 

15,679.000

TON 

77.70000 906,122.6411,661.810

906,122.64

0125 Emulsified Asphalt (Slow-Setting) 0.000

5,980.000

411-10255  
 

12,215.000

GAL 

3.50000 20,930.005,980.000

20,930.00

0130 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

850.000

LF  

22.00000 0.000.000

0.00

0135 *Transition Type 3J 0.000

0.000

606-01385  
 

8.000

EACH

525.00000 0.000.000

0.00

0140 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

8.000

EACH

974.00000 0.000.000

0.00

0145 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,560.00000 0.000.000

0.00

0150 *Road Closure Gate 0.000

0.000

607-60620  
 

1.000

EACH

20,000.00000 0.000.000

0.00
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PCN: 18903-BID    ESTIMATE RUN 07/15/2013

PROJECT: STA194A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Delineator (Type I) 0.000

0.000

612-00001  
 

250.000

EACH

15.00000 0.000.000

0.00

0160 *Delineator (Type III) 0.000

0.000

612-00003  
 

100.000

EACH

17.00000 0.000.000

0.00

0165 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

30.000

SF  

16.00000 0.000.000

0.00

0170 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

795.000

SF  

17.00000 0.000.000

0.00

0175 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

12.000

EACH

144.00000 0.000.000

0.00

0175 MATERIAL ALLOWANCE All 2" Material 0.000

12.000EACH

71.34000 856.0812.000

856.08

0180 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

85.000

EACH

344.00000 0.000.000

0.00

0180 MATERIAL ALLOWANCE All 2.5" Sch 40 Material 0.000

85.000EACH

232.07000 19,725.9585.000

19,725.94

0185 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

1.000

EACH

427.00000 0.000.000

0.00

0185 MATERIAL ALLOWANCE 2.5" Sch 80 a & Freight 0.000

1.000EACH

1,095.00000 1,095.001.000

1,095.00

0190 *Construction Surveying 0.000

0.700

625-00000  
 

1.000

L S 

15,000.00000 10,500.000.700

10,500.00
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PCN: 18903-BID    ESTIMATE RUN 07/15/2013

PROJECT: STA194A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Mobilization 0.000

0.935

626-00000  
 

1.000

L S 

182,000.00000 170,170.000.935

170,170.00

0200 *Public Information Services 0.000

0.500

626-01000  
 

1.000

L S 

3,200.00000 1,600.000.500

1,600.00

0205 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

502.000

GAL 

78.00000 0.000.000

0.00

0210 *Pavement Marking Paint (Waterborne) 0.000

78.030

627-00011  
 

502.000

GAL 

30.00000 2,340.9078.030

2,340.90

0215 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

112.000

SF  

14.00000 0.000.000

0.00

0220 *Flagging 0.000

560.500

630-00000  
 

1,800.000

HOUR

22.00000 12,331.00560.500

12,331.00

0225 *Traffic Control Inspection 0.000

10.000

630-00007  
 

22.000

DAY 

123.00000 1,230.0010.000

1,230.00

0230 *Traffic Control Management 0.000

11.000

630-00012  
 

45.000

DAY 

575.00000 6,325.0011.000

6,325.00

0235 *Flashing Beacon (Portable) 0.000

0.500

630-80001  
 

3.000

EACH

400.00000 200.000.500

200.00

0240 *Construction Traffic Sign (Panel Size A) 0.000

4.500

630-80341  
 

10.000

EACH

17.00000 76.504.500

76.50

0245 *Construction Traffic Sign (Panel Size B) 0.000

18.000

630-80342  
 

76.000

EACH

17.00000 306.0018.000

306.00
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PCN: 18903-BID    ESTIMATE RUN 07/15/2013

PROJECT: STA194A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Traffic Cone 0.000

40.000

630-80380  
 

200.000

EACH

8.00000 320.0040.000

320.00

0255 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

800.00000 0.000.000

0.00

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A Partnering 0.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0270 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

74,000.000

F A 

1.00000 0.000.000

0.00

0275 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

9,800.000

F A 

1.00000 0.000.000

0.00

0280 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

186,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A Asphalt Cement Cost Adjustment 0.000

41,152.530

700-70019  
 

125,000.000

F A 

1.00000 41,152.5341,152.530

41,152.53

0290 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

2,560.000

HOUR

1.00000 0.000.000

0.00

0295 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

1,463.400

F A 

1.00000 0.000.000

0.00

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18903-BID    ESTIMATE RUN 07/15/2013

PROJECT: STA194A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0303 Mobilization (w/o Autopay) 0.000

1.000

626-00100  
 

1.000

L S 

2,000.00000 2,000.001.000

2,000.00

CAT 1,236,532.601,236,532.592,424,037.70CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0304 Waterproofing (Membrane) 0.000

293.000

515-00120  
 

293.000

SY  

26.00000 7,618.00293.000

7,618.00

0305 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

79.000

LF  

128.00000 0.000.000

0.00

0310 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

79.000

LF  

18.00000 0.000.000

0.00

0315 Concrete Class D (Special) 0.000

0.000

601-03027  
 

1.000

CY  

5,500.00000 0.000.000

0.00

CAT 7,618.007,618.0024,652.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

7,000.00000 7,000.001.000

7,000.00

0325 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

15,000.00

0330 Field Laboratory (State Furnished) 0.000

0.000

620-00015  
 

1.000

EACH

2,000.00000 0.000.000

0.00

0335 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

2,148.20000 2,148.201.000

2,148.20

CAT 24,148.2024,148.2026,148.20CURRENT AMT0400 $ $ $

$ 1,268,298.801,268,298.79$2,474,837.90$CURRENT AMTPROJECT TOTAL


